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MBK 

MEMORANDU~

January 28, 213�30

TO: Mr. Carl Weeder, USBR

FROM: Gilbert Cosio, Jr.

SUBJECT: Request for Time Ex~nsion
Coopexafive Agreement 142S-98-FC-29-16$70
Cache Slough Shaded Riverine Aquatic Habitat Enhancement Project

Dear Mr. Weeder,

This is to request a time extension for completion ~" the work u~der the above agreement.

Since bging awarded the g-rant funding, the project has ~ delayed for several masons. Originally,

the project was held up duc m restoration for the 1997 flood event by the Corps o~ Engineera under PL
84-99. At this time we are waiting for completion of Corps restvration for the 1998 flood event.

F_,nclosed is the la~est PL 84-99 status report received from the Co,vs. Further discussion with

the Corps indicated that construction will not start until after May I, 2000 due to Giant Garter Snake

’ concerns. Based on this schedule, we estimate our completion date as March 31, 2001 as shown on the

attached bar chart. It is our understanding tahat the Corps will ¢ommen~ coustruvtion as svon as

possible after May I, 2000; however, if for some reason tiffs is not possible, our schedtfle will have to

be adjusted commensurate wlr.h the deftly.

Thank y0tt for consideration of our request. If you have ahy questions, or require
additional information, please call me a.t (916) 456-4400.

Sincerely,
MBK Engineers

Consultan~ ~ Rec~a-~ation District No. 24360

Reclamation District No. 2060, edo Mr. Henry. N. Kueehle~

2450 Alhamh~ Bled,, 2~’~ Fltx~� Sac~amenk~, (.LA 9~[17 " PhOw~ 916/456-4400 FAX 916/4,�~.0253
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